DONNA H. CARYALHO
Senior Counsel
Legal Compliance, Environmental & Regulatory PHILLIPS

PHILLIPS 66 Company @
2331 CityWest Boulevard

Houston, Texas 77042
Phone: (832) 765-1214
Email: Donna.H.Carvalho@p66.com

®

March 9, 2020

Via UPS Overnight Mail

Chief Chief, Environmental Bureau
Environmental Enforcement Section Illinois Attorney General’s Office
Environment and Natural Resources Division 500 South Second Street

United States Department of Justice Springfield, IL 62706

ATTN: Thomas Carroll

150 M Street NE, Room 5.113

Washington, DC 2004-7611 Maureen Wozniak, Counsel
[llinois EPA
1021 N. Grand Ave. East
P.O. Box 19276
Springfield, IL 62794-9276

Compliance Tracker (AE-17]) Manager,

Air Compliance and Compliance Compliance and Enforcement Section
Assurance Branch Illinois EPA

U.S. EPA Region 5 1021 N. Grand Ave. East

77 W. Jackson Blvd P.O. Box 19276

Chicago, Illinois 60604 Springfield, IL 62794-9276

RE: Force Majeure Notifications
Pursuant to Paragraph 129 of Civil Action No. 3.18-cv-01484-SMY-GCS
Phillips 66 Company — Wood River Refinery

Dear Ladies and Gentlemen:

On February 27", the U.S. Centers for Disease Control and Prevention (CDC) announced the first known
community spread case of the novel coronavirus COVID-19 within the United States (U.S). Since then
approximately 150  other cases have been identified within the U.S. (See
https://www.cnn.com/2020/02/27/health/us-cases-coronavirus-community-transmission/index.html'  and
https://www.cde.gov/coronavirus/2019-ncov/cases-in-us.html.)  Phillips 66 Company is conducting
pandemic planning and continues to monitor the situation. Ultimately, the transmission and spread of the
virus could impact the Company’s performance with the requirements of the above-referenced Consent
Decree. No known impact has occurred yet.
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Paragraph 129 of the above referenced Consent Decree (Civil Action 3.18-cv-01484-SMY-GCS) requires
Phillips 66 to notify the United States and Illinois, within twenty business days of any event which it
knows or should have known could result in a delay or impediment to complying with the Consent
Decree.

Based on this requirement Phillips 66 Company is now submitting this force majeure notice. As noted
above, there is no known current impact. However, the facility can foresee potential issues if the Wood
River Refinery’s or its contractors’ workforce is directly impacted. Planning to prevent and mitigate
these potential issues is ongoing.

Potential Delays

Although no delays have occurred yet, one or more of the following delays/impediments could occur
depending upon whether and to what extent the Phillips 66 workforce, including that of its contractors, is
impacted by the coronavirus (e.g., by infection, quarantine, family emergency, etc.):

e Emissions and waste gas cap compliance related to idling or shutting down and restarting units
due to limited onsite personnel or other supply or customer disruptions;

e Emissions due to parts supply interruptions;

Delays in stack testing due to stack tester unavailability, limited onsite personnel, or not operating
in a mode appropriate for stack testing due to personnel, supply or related disruptions;

e Delays in Leak Detection and Repair or Benzene Waste NESHAPS monitoring including fence
line monitoring due to contractor unavailability, site access limitations or limed onsite
personnel;

e CEMS repairs, calibration or checks due to unavailability of calibration gas supply, limited onsite
personnel, contractor unavailability, not operating in a mode appropriate for calibration or
testing, or other personnel, supply, or related disruptions; and

e Disruptions in laboratory analysis due to limited onsite personnel or other supply or customer
disruptions.

This list is not intended to be all inclusive. It does contain the items that Phillips 66 has pre-identified
thus far.

Length of Time Delay May Persist

No delay or impediment currently exists. The Company is continuously monitoring the situation and
conducting pandemic planning, which includes planning for operating with a reduced workforce and raw
material disruptions, if required. If the Wood River Refinery is actually affected, this notice will be
updated with more specific information.

The Cause of the Delay or Impediment

The cause of the delay or impediment is the ongoing transmission and quick spread of the COVID-19
virus. More information on this virus can be found on the CDC’s website
athttps://www.cdc.gov/coronavirus/2019-ncov/cases-in-us.html. The first community spread case was
identified on February 27". (See hittps://www.cnn.com/2020/02/27/health/us-cases-coronavirus-
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community-transmission/index.html?>.) ~ As the virus continues to be transmitted, it is possible that the
Billings Refinery may have workers or contractors out sick or to care for sick family members and/or that
the Company will implement additional social distancing measures.

Schedule for and Measures Taken by Phillips 66 to Prevent/Minimize the Delay

Phillips 66 is taking a variety of measures on both a corporate and site-specific level to limit transmission
and spread of the virus and its potential impact on Consent Decree compliance. Among these are:

Continuous monitoring of virus transmission and spread,;
Drills involving working with limited onsite employees;
Drills involving working remotely;

Development of company isolation/work-at-home policies;
Out of office backup plans for key employees;

Restrictions on business travel.

Please do not hesitate to contact me at the number noted above if you have any questions. This notice
will be updated if needed.

Respectfully submitted,

Donna H. Carvalho

ec: rSardreporting(@epa.gov
Loukeris.constantinos@epa.gov
Gehrig.greg@epa.gov
Wagner.william@epa.gov
Mcauliffe.mary@epa.gov
aarmstrong(@atg.state.il.us
rcallery(@atg.state.il.us
Maureen.Wozniak@]Illinois.gov

Cc:  Tim E. Goedeker, Environmental Manager HSE Refining
Dean Maniatis, Refining HSE Manager
Deputy General Counsel, Legal Compliance, Environmental & Regulatory
Refinery Manager, WRB Refining LP, Wood River Refinery
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